EPA Plan: CES Environmental Services

The EPA Removal Action will focus on three activities: (1) Waste Removal (chemical wastes); (2)
Cleanup of Spillage (ie. Cleaning up spillage on concrete/asphalt); and (3) Cleanup of Visible Soil
Contamination.

Waste Removal:

- Vacuum/Rolloff Boxes

- FracTanks

- ASTs (Exterior)

- ASTs (Interior)

- Totes/Drums/Smaller Containers

- Container Cleaning and/or Disposal

Cleanup of Spillage

- Gross Removal of Spilled Materials/Disposal
- Pressure Wash and Collection of Rinse Water and Waste/Disposal

Cleanup of Visible Soil Contamination

- Excavate locations with visible evidence of soil contamination/disposal

August 18 - Assessment TDD to be issued to START Contractor to begin the following:

- Vacuum/Rolloff Boxes: Sample Boxes for Disposal Profiling and determine volumes;

- Frac Tanks — Sample Frac Tanks for Disposal Profiling and determine volumes;

- ASTs (Exterior) — Sample ASTs for Disposal Profiling and determine volumes;

- ASTs (Interior) — Sample ASTs for Disposal Profiling and determine volumes;

- Totes/Drums/Smaller Containers — Consolidate, Hazcat, and determine bulking scheme;

August 25 - Issue TO to ERRS Contractor.

August 25 — Issue Removal Support TDD to START Contractor.

September 15 — Mobilize ERRS Contractor to begin transferring vacuum/rolloff boxes and frac tanks
wastes into shippable containers for shipment off-site.

January 31 - Complete with Waste Disposal and Container Cleaning;

March 1 — Complete with Cleanup of Spillage and excavation of visible soil contamination
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